Virginia Wireless E-911 Services Board

2/4/2003

Project Management Monthly Activity Report

REVISED SUBMISSION 11/8/02

Vendor:
Region/Locality:
Period:

GeoComm Corp

Campbell County

Oct. 2002 (Partial)

%o

Total

Hours

Activity Report

Issue

Issues of Importance

Actions Proposed to Resolve Issue

Task Locality Complete Hours this period (SIS
Active Tasks

Administrative planning for and conducting prokect | . b oo, 100 28 28  |Meeting completed by 10/22/2002
kick-off meeting
CPE Inventory and assessment Campbell Co. 100 4 4
Sprint network and MSAG assessment Campbell Co. 100 3 3
ESN issues and P1 routing issues Campbell Co. 3.5 3.5 Will be ongoing, every month
Examine wireline progress Campbell Co. 100 1 1
MSAG issues for wireless Campbell Co. 1.5 1.5 Will be ongoing, every month

41 41

Completed Tasks
Administrative planning for and conducting prokect .
. . Campbell Co. 100 28 28 Meeting completed by 10/22/2002

kick-off meeting
CPE Inventory and assessment Campbell Co. 100 4 4
Sprint network and MSAG assessment Campbell Co. 100 3 3
Examine wireline progress Campbell Co. 100 1 1

36 36

Comments

No major issues at this time
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